

GFTO D2C STORE — LAUNCH PUNCH LIST

Everything needed to start the business: items already in Working Brief v2 but not yet done, plus items missing

Fill in only the yellow "Check-off" column (Open / Done). All other columns are reference.

#	Category	Punch Item
1	Legal & Regulatory	Per-SKU legal ruling vs. federal hemp ban (0.4mg total THC/container, delta-8/HHC prohibited, effective Nov 12 2026) — infused sugar, tear packs, gum, hemp pet treats
2	Legal & Regulatory	Regulatory opinion on methylene blue's dietary-supplement status (FDCA drug-exclusion clause; MB is an FDA-approved Rx drug)
3	Legal & Regulatory	Drug-interaction warnings on MB product pages (SSRIs/MAOIs, G6PD deficiency)
4	Legal & Regulatory	FDA facility registration + cGMP status verified for every manufacturing partner
5	Legal & Regulatory	Supplement Facts label review per SKU
6	Legal & Regulatory	California Prop 65 screening per SKU
7	Legal & Regulatory	Age-gating for kava and any surviving cannabinoid SKUs
8	Legal & Regulatory	Selling entity / merchant of record confirmed
9	Legal & Regulatory	Product liability insurance for these categories
10	Legal & Regulatory	Claims-review owner named (signs every page and email)
11	Legal & Regulatory	Third-party brand agreement template drafted
12	Product & Scope	The launch six SKUs named, in writing
13	Product & Scope	Retail + subscription price per SKU
14	Product & Scope	Pricing benchmarked against named competitors (Troscriptions ~\$40, NooBlue, AgelessRx, Amazon ~\$25)
15	Product & Scope	Landed COGS per SKU (margin computable)
16	Product & Scope	Packaging status per SKU: ready / dated / blocked
17	Product & Scope	Product data sheets (ingredients, dosing, warnings, COAs)
18	Product & Scope	Photography in hand or shoot scheduled
19	Product & Scope	Formulator bio + headshot delivered
20	Money & Finance	12-month financial model: unit economics per SKU, fixed costs, inventory schedule, monthly cash position, break-even
21	Money & Finance	Inventory capital plan (first orders + reorder cash)
22	Money & Finance	Runway rule per gate (how long the company can wait at each gate)
23	Money & Finance	Validation plan for the 5-month retention / 4x LTV assumption
24	Money & Finance	Build budget approved (site, apps, photography, legal review)
25	Money & Finance	Customer-acquisition test budget approved
26	Money & Finance	CAC ceiling set from pricing + COGS
27	Money & Finance	Margin floor set — below it a SKU doesn't launch
28	Payments	Seven-answer payments checklist in writing (per-SKU eligibility incl. kava + cannabinoids, reserves, chargebacks, subscription billing, state limits, shipping lanes)
29	Payments	Backup processor live and tested (not just identified) — Square/Stripe/PayPal routinely terminate kava merchants post-approval

GFTO D2C STORE — LAUNCH PUNCH LIST

Everything needed to start the business: items already in Working Brief v2 but not yet done, plus items missing

Fill in only the yellow "Check-off" column (Open / Done). All other columns are reference.

#	Category	Punch Item
30	Operations & Support	Named operator with real hours (~15–25 hrs/wk at launch) covering fulfillment exceptions, support, affiliates, inventory, finance
31	Operations & Support	Fulfillment owner signed — in-house or named 3PL
32	Operations & Support	Returns/refund policy written (incl. opened-consumable rule)
33	Operations & Support	Support owner named; hours + SLA set
34	Operations & Support	Adverse-reaction protocol documented
35	Brand & Positioning	Storefront name picked from top five; domain, handles, USPTO knockout run same day
36	Brand & Positioning	Competitor battlecard per sector (competitor, price, format, proof assets, distribution)
37	Brand & Positioning	Primary customer defined in one sentence
38	Brand & Positioning	Parent-store promise approved
39	Brand & Positioning	Five-word version of the customer promise (survives a Meta ad / podcast intro / package insert)
40	Marketing & Growth	Mark Rhodes public entity footprint: LinkedIn, bio/lab page, publications, sameAs targets
41	Marketing & Growth	2–3 podcast bookings for Mark pre-launch (health/biohacking/longevity)
42	Marketing & Growth	Keyword research / demand map per sector (queries, volume, difficulty, SERP owner) briefing the AI content engine
43	Marketing & Growth	Recruit MB/kava listicle & review sites into the affiliate program
44	Marketing & Growth	Warm-list beta with structured review capture BEFORE public launch (no zero-review day one)
45	Marketing & Growth	Honest objection pages (MB blue mouth/urine; kava liver history)
46	Marketing & Growth	Verify restricted-lane SKUs against Klaviyo's acceptable-use policy (not only SMS carriers)
47	Marketing & Growth	Start the 4-week pre-launch engine (quiz, lead magnets, content cascade, affiliate kit) — date set
48	Build & Tech	Setup-day credentials checklist collected (Shopify, Klaviyo, Judge.me, Gorgias, GA4, GoAffPro, Meta)
49	Build & Tech	Per-page image weight budget; WebP + lazy-loading enforced from first template (12 brand skins)
50	Build & Tech	Reconcile stack cost figure (brief quotes both ~\$130–200 and ~\$170–260/mo)
51	Build & Tech	Consent management configured (banner, Google Consent Mode, SMS/push consent capture)
52	Launch Authority	Gate model adopted — launch on criteria, not dates
53	Launch Authority	Pause/scale authority assigned for paid spend

SUMMARY

Total items	53
Missing from plan	24
In brief — not done	29
Existential priority	4
Items still open	53
Items done	0

GFTO D2C STORE — LAUNCH PUNCH LIST

Everything needed to start the business: items already in Working Brief v2 but not yet done, plus items missing

Fill in only the yellow "Check-off" column (Open / Done). All other columns are reference.

#	Category	Punch Item
---	----------	------------

Legend: Yellow cells (Check-off) are the only cells to edit — type "Done" as items complete

from the plan entirely. Compiled July 16, 2026.

Status	Priority	Owner	Gate / Window
MISSING from plan	Existential	Legal	Before G0
MISSING from plan	Existential	Legal	Before G0
MISSING from plan	High	Claims owner	Before G2
MISSING from plan	High	Ops	Before G1
MISSING from plan	High	Legal	Before G2
MISSING from plan	Medium	Legal	Before G2
MISSING from plan	Medium	Build team	Before G3
In brief — not done	High	Founder	Before G1
In brief — not done	High	Founder	Before G3
In brief — not done	High	Founder	Before G2
In brief — not done	Low	Legal	Before marketplace gate
In brief — not done	Existential	Founder	G0
In brief — not done	High	Founder	G0
MISSING from plan	High	Strategy	Before G1
In brief — not done	High	Ops	G0
In brief — not done	High	Ops	G0
In brief — not done	High	Formulator	G0
In brief — not done	Medium	Marketing	G0
In brief — not done	Medium	Mark Rhodes	G0
MISSING from plan	High	Founder / Finance	Before G0
MISSING from plan	High	Finance	Before G1
MISSING from plan	High	Founder	Before G0
MISSING from plan	Medium	Marketing	Post-launch KPI
In brief — not done	High	Founder	G1
In brief — not done	High	Founder	G1
In brief — not done	High	Finance	Before G4
In brief — not done	High	Finance	G0
In brief — not done	Existential	Founder	Before G1
In brief — not done	High	Founder	Before G3

from the plan entirely. Compiled July 16, 2026.

Status	Priority	Owner	Gate / Window
MISSING from plan	High	Founder	Before G1
In brief — not done	High	Founder	G1
In brief — not done	Medium	Support owner	Before G2
In brief — not done	High	Founder	Before G2
In brief — not done	High	Support owner	Before G2
In brief — not done	High	Founder	G1
MISSING from plan	High	Strategy	Before G1
In brief — not done	Medium	Founder	G0
In brief — not done	Medium	Founder	G0
MISSING from plan	Medium	Marketing	Before G2
MISSING from plan	High	Mark Rhodes / Marketing	Start now
MISSING from plan	High	Marketing	Pre-launch
MISSING from plan	Medium	Marketing	Pre-launch
MISSING from plan	Medium	Marketing	Pre-launch
MISSING from plan	High	Marketing	Before G3
MISSING from plan	Medium	Marketing	Before G2
MISSING from plan	Medium	Marketing	Before G1
In brief — not done	High	Marketing	4 wks before G3
In brief — not done	Medium	Build team	Weeks 1–2
MISSING from plan	Low	Build team	Build weeks
MISSING from plan	Low	Strategy	Anytime
In brief — not done	Medium	Build team	Before G2
In brief — not done	High	Founder	G0
In brief — not done	High	Founder	Before G4

from the plan entirely. Compiled July 16, 2026.

Status	Priority	Owner	Gate / Window
--------	----------	-------	---------------

delete. Example: item #52 marked Done would move the Summary counts automat

Done When	Check-off
Written opinion per SKU; state overlay (e.g. Ohio SB 56) included	Open
Written counsel opinion in hand; flagship-sector decision made on it	Open
Warning copy approved and placed on every MB page and insert	Open
Registration numbers and audit status on file per partner	Open
Each label reviewed and signed off in writing	Open
Screen documented; warnings added where required	Open
Age gate live on affected product pages and checkout	Open
Entity named in writing	Open
Policy bound; certificate on file	Open
Owner named; sign-off process documented	Open
Template drafted incl. pet-line terms	Open
List signed; each SKU passes the two legal rulings above	Open
Prices set	Open
One-line price rationale per SKU vs. named alternatives	Open
COGS documented per SKU	Open
Status logged per SKU	Open
Sheet complete per launch SKU	Open
Assets delivered or shoot date + budget approved	Open
Bio and photo in hand	Open
Model built and reviewed; break-even month identified	Open
Capital requirement quantified and funded	Open
Months-at-gate limit written into the gate model	Open
Retention tracked on dashboard vs. assumption from month 1	Open
Budget approved in writing	Open
Budget approved in writing	Open
Ceiling computed from real margin data	Open
Floor set; applied to launch six	Open
All seven answers in writing from the processor	Open
Test transaction succeeds on the backup	Open

Done When	Check-off
Person named; hours and responsibilities written	Open
Contract or written commitment signed	Open
Policy published	Open
Owner, hours, <24h SLA documented	Open
Intake script, escalation, record-keeping written	Open
Name locked; domain + handles secured; knockout clean	Open
One-page battlecard per launch sector	Open
Sentence approved	Open
Promise approved	Open
Short version approved and in the brand file	Open
Person schema resolves to real, verifiable profiles	Open
Bookings confirmed; clips planned for About Mark page	Open
Demand map feeding the content calendars	Open
Outreach list built; first placements agreed	Open
Store opens with seeded reviews per launch SKU	Open
Objection content live, claims-checked	Open
Written confirmation or lane reassignment	Open
Engine running against a real calendar date	Open
All tokens stored; AI layer reads every tool	Open
Budget documented; templates pass Core Web Vitals	Open
One number in the brief	Open
Consentmo live; consents collecting	Open
Adopted in writing	Open
One named person can halt or scale without a meeting	Open

Done When	Check-off
-----------	-----------

ically.